CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NoO. AP0603 PROJECT DESCRIPTION
PROJECT TITLE TERMINAL SUPPORT BUILDINGS
PROJECT STATUS DESIGN/BID Design and bid services for support buildings adjacent to new terminal
PROJECT MANAGER | ANNE GAINES building at the Sugar Land Regional Airport.
CONSULTANT EDWARDS ASSOCIATES
CONTRACTOR VARIES
BUDGET $25,000
PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE

INITIATE - FINISH

INITIATE - FINISH

INITIATE - FINISH

PER*

LAND/ROW **

DESIGN/SURVEYING

GSE FY06
TRUCK WASH FY07

REFUELER COVER FY08 GSE FY06
LAV SERVICE BLDG FY09
GSE FY07
CONSTRUCTION TRUCK WASH FYOQ7
REFUELER COVER FY08 GSE FYO07

LAV SERVICE BLDG FY09

EQUIPMENT

Originally, it was planned that the Support Buildings would all be designed and constructed
at the same time. However, due to budget constraints and limited funding for construction,
the designs of the separate structures are being handled as separate contracts. (Funding

SCHEDULE COMMENTS

for construction will be from base budget or grants.)

COMPLETED GROUND SUPPORT EQUIPMENT STRUCTURE

*PER = Preliminary Engineering Report

**ROW = Right-of-Way




